
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 041           
  Date: 2014-10-15  

  Day:  Wednesday   

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: partly sunny Noon: partly sunny 3:00 pm:  cloudy 

 Temperature:   7:30 am:   63° Noon: 75° 3:00 pm:  77°  
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

GVW 

Carpentry 

Masonry 

Painting 

Demolition 

1 

1 

1 

1 

0 

0 

0 

0 

2 

2 

0 

4 

3 

3 

1 

5 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
26 00 00 Griffin Electric Electrician 1 0 0 1 

 
22 00 00  

Lapan 

Mechanical 
Plumber 0 0 0 0 

 
       

 
       

Total:    5 0 8 13 

 
 

DAILY REPORT 

Activities Today: 

1) Painter is working on applying the top coats to the west elevation of the cupola.  He is also securing the existing copper 

flashing as required.  The cupola painting was finished today. 

2) Carpenters are working on installing shoring and laying out the framework for the catwalk in the attic. 

3) Masons are working on cutting out along the coping on the north elevation and cutting out mortar joints on the west 

elevation. 

4) Demo is underway on the first floor of the north wing, removing the low ceiling framing system. 

5) Electrician is working on finishing up the temp power installation so that NGRID can bring power to the temp pole. 

6) Demo is continuing in the meeting hall with the removal of the perimeter of the ceiling and removing debris. 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury 

 Steve Sadwick, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects 

 Jennifer Pincus, Kang Architects  



PHOTO INDEX 
 

 

Photo showing the south and west elevations of 

the cupola. 

 

Photo showing demolition of the perimeter of 

the meeting hall ceiling. 

 

Photo showing the chimney demolished from 

the roof line to bottom of the second floor. 

 

Photo showing a mason cutting out mortar 

joints on the north elevation. 



 

Photo showing a mason working on the west 

elevation of the meeting hall. 

 

Photo showing some of the ceiling framework 

removed.  This is in the north wing, first floor. 

 


